M‘i;:utes of the Meeting 4" B,glvlﬁ meeting of AMRUT-2.0, SBM-2.0 &
X

FC Programs held on 22™ October 2021

Review meeting for AMRUT-2.0, Swachh Bharat Mission-2.0 and XV* Finance
Commission, recently launched by the Government of India in the Budget 2021-22, was
held on date 22™October 2021 under the chairmanship of Secretary, UD, GoU, in the

Office of the Secretary, UD, Secretariat, Dehradun.

Title Review meeting for AMRUT- | Convener | Secretary, Urban Development
2.0, SBM-2.0, and XV" FC Department, GoU.
rograms.
Reference | 1. 1" Review Meeting held on | Location | Office of the Secretary, UD,
11™ August 2021, Secretariat, Dehradun.
2. 2" Review meeting held on
19" August 2021, Date 22™ October 2021
3. 3" Review Meeting held on [ Originator | Uttarakhand Urban Sector
8™ Oct 2021. Development Agency
(UUSDA).
The following officers were present:-
1. | Sh. Abhishek Ruhela Program Director, UUSDA
2 | Sh. L. M. Riyal Director, UDD
3. | Sh. Vinay Mishra Addl. Program Director, UUSDA
4. | Sh. RK. Rohela General Manager, UJS
5. | Sh. Rakam Pal General Manager, UPJN
6. | Sh.SK. Verma Assistant Engineer, UUSDA
7. | Sh. Jitendra Tyagi Design Expert, DSC, UUSDA
8. | Sh. Sanjay Lalan Dy. Team Leader, DSC, UUSDA
9. | Sh. Varun Monga Expert, DSC, UUSDA
10. | Sh. Ravi Bisht Consultant, UDD

Following points were discussed in the meeting:-
PROCEEDINGS

In reference to the earlier meetings held on 19™ August 2021 & 8th October 2021, UJS
was instructed to submit the DPRs of 38 towns by 30th September 2021, with the first 10
towns DPRs by 31st August 2021, next 10 DPRs by 15th September 2021 and the
balancel8 DPRs by 30th September 2021. A detailed summary sheet depicting the
population, household data, existing house service connections etc. was to be prepared by

UUSDA including prioritization basis of the projects to be taken up.

The status of preparatory works preceding the launch of final policy of AMRUT
2.0, SBM 2.0 and 15" FC was presented by UUSDA. During the meeting the procedure to

avail funding was also discussed in detail.

It was discussed that City Water Balance Plan (CWBP) is the key
parameter/document to plan and execute the project; therefore all CWBPs should be
rechecked/revalidated with the on-site situation/conditions in consultation with line
departments. It was directed to revalidate the CWBPs & summary sheet prepared for 93



ULBs for population, house service connections, and gap based on water demand etc.
UPJN and UJS will verify the CWBPs and data summarized in the submitted sheet.

The hard copy of CWBPs of 93 ULBs were handed over to concemned line
department i.e. UPJN and UJS to recheck and revalidate the same.

It was discussed that, priority of projects should be decided tranche wise for Tranche 1, 2
and 3. Under tranche-1 such projects should be taken up which can be completed in short

period of time. Accordingly, the sub projects for Tranche 2 and 3 should also be decided
considering the time frame as per policy.

It was directed to UPJN to prepare the list of proposed works and share the DPRs
of 38 towns with PMU/UUSDA for checking based on CWBPs and City Action Plan latest
by 25" Nov. 2021.

The Government of India has launched three flagship programs i.c.; AMRUT-2.0,
SBM-2.0 & XVth Finance Commission dated on 1st Oct’2021. These schemes are
performance and target based. Time bound targets has to be achieved and monitoring of
the same will be reviewed online by Government of India (Gol). According to guidelines,
the required documents have to be submitted to Gol as per timeline.

It was discussed that the services of existing Design Supervision Consultant (TCE
in JV with ATHENA already working with UUSDA for ADB project) shall be utilized for
the preparatory work of AMRUT-2.0, SBM-2.0 & XV™ FC Commission till the time the

new PMU on mentioned in guideline is established and approval of the government should
be taken for the same.
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1. Program Director, UUSDA, Dehradun.

2. Director, U.D.D., Dehradun.
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5. Team Leader, Design & Supervision Consultant, UUSDA, De
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